Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14711-13-000-0 Estimate Number: 0035

Date:

12/07/2016

Page 1 of 13

Pay Period:

11/01/2016
to 11/30/2016

Contract Location: Time Allowed: 1156  Days
ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO S Elapsed Calender Days: 968 Days
Percent Time: 83.74
District: 3 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 12/13/2013

P. 0. BOX 306 Date Awarded: 12/27/2013
Date Contract Executed: 04/02/2014
Date Notice to Proceed: 04/08/2014

SNELLVILLE GA 30078-0306 Date Work Began: 06/06/2014

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/06/2017

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $42,166,751.53 Counties:

Original Contract Amount $41,444,694.94 Jones

Funds Available $3,621,201.54

Percent Complete 91.36%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322540- $42,166,751.53 $41,444,694.94 $3,621,201.54 91.41% $706,906.08

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 12/07/2016

User: krender Department of Transportation Page 2 of 13
Estimate Summary By Project

ContractID: B14711-13-000-0 Estimate Number: 0035 Pay Period: 11/01/2016
to 11/30/2016

Project Number: 322540- SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRL

Federal State Project Number:  STP00-0004-02(031)

Total to Date Prev to Date This Estimate

Participating $30,819,113.21 $30,253,588.34 $565,524.87
Non-Participating $7,704,778.22 $7,563,397.01 $141,381.21
Total Earnings $38,523,891.43 $37,816,985.35 $706,906.08
Stockpiled Materials $21,658.56 $21,658.56 $0.00
Gross Earnings $38,545,549.99 $37,838,643.91 $706,906.08
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $38,545,549.99 $37,838,643.91

Total Payable: $706,906.08



Rpt-ID: RCPESPRJ Georgia Date: 12/07/2016
User: krender Department of Transportation Page 3 of 13
Estimate Summary By Project
ContractID: B14711-13-000-0 Estimate Number: 0035 Pay Period: 11/01/2016
to 11/30/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0009 635-1000 BARRICADES LF 96.000 120.000
97.250 .000
120.000 $.00 $11,670.00
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 186,217.000 188,712.800
16.500 .000
188,712.800 $.00 $3,113,761.20
0024 310-1101 GR AGGR BASE CRS, INCL MATL TN 14,643.000 18,224.970
16.500 .000
18,224.970 $.00 $300,712.01
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 10,177.000 15,525.748
MATL & H LIME 78.000 742.810
16,268.558 $57,939.18 $1,268,947.52
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 13,065.000 17,451.570
L & H LIME 65.750 37.607
17,489.177 $2,472.66 $1,149,913.39
0040 413-1000 BITUM TACK COAT GL 11,364.000 10,885.000
3.550 224.000
11,109.000 $795.20 $39,436.95
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,000.000 2,365.440
88.750 .000
2,365.440 $.00 $209,932.80
0055 436-1000 ASPHALTIC CONCRETE CURB - LF 20,415.000 18,296.400
6.950 1,585.000
19,881.400 $11,015.75 $138,175.73
6 IN
0060 456-2015 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 12.000 .000
524.000 12.000
12.000 $6,288.00 $6,288.00



Rpt-ID: RCPESPRJ Georgia Date: 12/07/2016
User: krender Department of Transportation Page 4 of 13
Estimate Summary By Project
ContractID: B14711-13-000-0 Estimate Number: 0035 Pay Period: 11/01/2016
to 11/30/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0095 643-0104 FIELD FENCE BARBED WIRE, 4 STRANDS LF 3,572.000 1,532.000
4.300 -53.000
1,479.000 $-227.90 $6,359.70
0100 643-0104 FIELD FENCE BARBED WIRE, 4 STRANDS LF 22,083.000 26,005.000
4.300 .000
26,005.000 $.00 $111,821.50
0105 641-1100 GUARDRAIL, TP T LF 116.000 87.000
71.500 8.000
95.000 $572.00 $6,792.50
0110 641-1200 GUARDRAIL, TP W LF 35,046.000 49,229.130
16.250 -11,680.000
37,549.130 $-189,800.00 $610,173.36
0115 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 38.000 40.000
947.000 2.000
42.000 $1,894.00 $39,774.00
0120 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 34.000 35.000
1810.000 1.000
36.000 $1,810.00 $65,160.00
Category Amount: $-107,241.11 $7,078,918.66
Category Number: 0030 DRAINAGE
0141 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC 1.000 1.079
2940.000 .000
1.079 $.00 $3,172.26
0151 207-0203 FOUND BKFILL MATL, TP Il CcYy 1,724.000 2,722.965
42.500 .000
2,722.965 $.00 $115,726.01



Rpt-ID: RCPESPRJ Georgia Date: 12/07/2016
User: krender Department of Transportation Page 5 of 13
Estimate Summary By Project
ContractID: B14711-13-000-0 Estimate Number: 0035 Pay Period: 11/01/2016
to 11/30/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 DRAINAGE
0156 500-3101 CLASS A CONCRETE CcY 4,447.000 5,366.054
430.000 -39.948
5,326.106 $-17,177.64 $2,290,225.58
0161 511-1000 BAR REINF STEEL LB 604,599.000 682,922.195
0.780 .000
682,922.195 $.00 $532,679.31
0171 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 11,056.000 12,313.919
28.000 .000
12,313.919 $.00 $344,789.73
0176 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,153.000 1,226.680
38.250 .000
1,226.680 $.00 $46,920.51
0181 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 54.000 60.000
53.000 .000
60.000 $.00 $3,180.00
0186 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 91.000 289.683
72.500 .000
289.683 $.00 $21,002.02
0191 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 188.000 192.700
93.250 .000
192.700 $.00 $17,969.28
0206 550-2360 SIDE DRAIN PIPE, 36 IN, H 1-10 LF 28.000 70.000
44.750 .000
70.000 $.00 $3,132.50
0216 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 6.000 10.000
351.000 .000
10.000 $.00 $3,510.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14711-13-000-0 Estimate Number: 0035

Date: 12/07/2016

Page 6 of 13

Pay Period:

11/01/2016

to 11/30/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 DRAINAGE
0256 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 159.000 234.191
149.000 -81.195
152.996 $-12,098.06 $22,796.40
Category Amount: $-29,275.70 $3,405,103.60
Category Number: 0040 PERMANENT EROSION CONTROL
0271 163-0240 MULCH ™ 9,010.000 1,299.710
69.250 22.543
1,322.253 $1,561.10 $91,566.02
Category Amount: $1,561.10 $91,566.02
Category Number: 0030 DRAINAGE
0276 500-3200 CLASS B CONCRETE CcY 325.000 343.251
332.000 .000
343.251 $.00 $113,959.33
Category Amount: $0.00 $113,959.33
Category Number: 0040 PERMANENT EROSION CONTROL
0291 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 483.000 533.334
55.250 .000
533.334 $.00 $29,466.70
0296 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN sY 297.000 1,252.667
28.500 .000
1,252.667 $.00 $35,701.01
0301 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN sY 8,396.000 10,793.507
36.250 .000
10,793.507 $.00 $391,264.63
0306 603-7000 PLASTIC FILTER FABRIC SY 9,176.000 11,092.277
4.450 .000
11,092.277 $.00 $49,360.63



Rpt-ID: RCPESPRJ Georgia Date: 12/07/2016
User: krender Department of Transportation Page 7 of 13
Estimate Summary By Project
ContractID: B14711-13-000-0 Estimate Number: 0035 Pay Period: 11/01/2016
to 11/30/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0316 700-6910 PERMANENT GRASSING AC 180.000 133.310
956.000 4.995
138.305 $4,775.22 $132,219.58
0326 700-8000 FERTILIZER MIXED GRADE TN 108.000 55.713
630.000 10.000
65.713 $6,300.00 $41,399.19
0336 710-9000 PERMANENT SOIL REINFORCING MAT SY 20,266.000 14,456.887
4.050 488.889
14,945.776 $1,980.00 $60,530.39
0341 716-2000 EROSION CONTROL MATS, SLOPES SY 280,138.000 292,457.369
0.920 .000
292,457.369 $.00 $269,060.78
Category Amount: $13,055.22 $1,009,002.91
Category Number: (0050 TEMPORARY EROSION CONTROL
0346 163-0232 TEMPORARY GRASSING AC 90.000 118.062
210.000 .000
118.062 $.00 $24,793.02
0361 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DAI EA 79.000 242.250
/SAND BAGS 277.000 .000
242.250 $.00 $67,103.25
0401 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1900.000 .000
3.000 $.00 $5,700.00
79+00
0411 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1900.000 .000
3.000 $.00 $5,700.00

88+50



Rpt-ID: RCPESPRJ Georgia Date: 12/07/2016
User: krender Department of Transportation Page 8 of 13
Estimate Summary By Project
ContractID: B14711-13-000-0 Estimate Number: 0035 Pay Period: 11/01/2016
to 11/30/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 TEMPORARY EROSION CONTROL
0436 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 75.000 119.250
141.000 .000
119.250 $.00 $16,814.25
0456 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 26.000 29.000
531.000 .000
29.000 $.00 $15,399.00
0461 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 75.000 370.000
47.500 .000
370.000 $.00 $17,575.00
0466 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 14.000 57.000
284.000 .000
57.000 $.00 $16,188.00
0471 167-1500 WATER QUALITY INSPECTIONS MO 32.000 28.000
664.000 1.000
29.000 $664.00 $19,256.00
Category Amount: $664.00 $188,528.52
Category Number: 0070 SIGNING AND MARKING
0561 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 742.000 .000
13.250 581.074
581.074 $7,699.23 $7,699.23
0566 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 421.000 .000
19.250 258.699
258.699 $4,979.96 $4,979.96
0571 636-2070 GALV STEEL POSTS, TP 7 LF 1,264.000 .000
8.000 1,305.000
1,305.000 $10,440.00 $10,440.00



Rpt-ID: RCPESPRJ

User: krender

Georgia Date: 12/07/2016

Department of Transportation Page 9 of 13

Estimate Summary By Project

ContractID: B14711-13-000-0 Estimate Number: 0035 Pay Period: 11/01/2016
to 11/30/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 SIGNING AND MARKING
0576 636-2080 GALV STEEL POSTS, TP 8 LF 318.000 .000
11.250 208.000
208.000 $2,340.00 $2,340.00
Category Amount: $25,459.19 $25,459.19
Category Number: 0030 DRAINAGE
0581 668-5000 JUNCTION BOX EA 7.000 9.000
1670.000 .000
9.000 $.00 $15,030.00
Category Amount: $0.00 $15,030.00
Category Number: 0020 BRIDGES
0606 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CY 198.000 213.926
17.500 .000
213.926 $.00 $3,743.71
0616 500-0100 GROOVED CONCRETE sY 2,040.000 2,520.003
6.200 .000
2,520.003 $.00 $15,624.02
0631 500-2100 CONCRETE BARRIER LF 996.000 1,033.000
55.250 .000
1,033.000 $.00 $57,073.25
0641 507-9002 PSC BEAMS, AASHTO TYPE Il, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53
1LT
0646 507-9002 PSC BEAMS, AASHTO TYPE I, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53

1RT



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14711-13-000-0 Estimate Number: 0035

Date: 12/07/2016
Page 10 of 13

Pay Period: 11/01/2016
to 11/30/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 BRIDGES
0661 511-1000 BAR REINF STEEL LB 71,052.000 71,401.112
0.800 .000
71,401.112 $.00 $57,120.89
Category Amount: $0.00 $228,854.93
Category Number: 0040 PERMANENT EROSION CONTROL
0696 603-1050 STONE PLAIN RIP RAP FOR STREAM DETAILS, T TN 24.000 116.960
152.000 .000
116.960 $.00 $17,777.92
Category Amount: $0.00 $17,777.92
Category Number: 0050 TEMPORARY EROSION CONTROL
0701 163-0543 CONSTRUCT AND REMOVE STONE FILTER BERI LF 971.000 2,311.500
33.500 .000
2,311.500 $.00 $77,435.25
0706 165-0112 MAINTENANCE OF STONE FILTER BERM LF 971.000 1,932.000
8.750 .000
1,932.000 $.00 $16,905.00
Category Amount: $0.00 $94,340.25
Category Number: 0030 DRAINAGE
0766 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcYy 5.000 5.350
966.000 .000
5.350 $.00 $5,168.10
0781 668-8011 SAFETY GRATE, TP 1 SF 60.000 70.000
33.500 .000
70.000 $.00 $2,345.00
Category Amount: $0.00 $7,513.10



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Date:

Page 11 of 13

12/07/2016

ContractID: B14711-13-000-0 Estimate Number: 0035 Pay Period: 11/01/2016
to 11/30/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 SIGNING AND MARKING
0796 657-5017 PREFORMED PLASTIC PVMT MKG, WORDS AND EA 114.000 .000
ITE, TP PB 263.000 98.000
98.000 $25,774.00 $25,774.00
0806 657-5001 PREFORMED PLASTIC PAVEMENT MARKING, WI SY 20,237.000 463.691
21.000 473.062
936.753 $9,934.30 $19,671.81
0816 657-5003 PREFORMED PLASTIC PAVEMENT MARKING, W(EA 33.000 .000
525.000 14.000
14.000 $7,350.00 $7,350.00
0826 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CLF 60,939.000 20,705.000
Ow), TP PB 5.350 45,211.000
65,916.000 $241,878.85 $352,650.60
0831 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CC GLF 3,428.000 20,820.000
), TP PB 4.550 37,780.000
58,600.000 $171,899.00 $266,630.00
0841 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CLF 69,482.000 21,490.000
E), TP PB 5.350 41,187.000
62,677.000 $220,350.45 $335,321.95
Category Amount: $677,186.60 $1,007,398.36
Category Number: 0010 ROADWAY
0856 430-0200 PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THK SY 241,200.000 229,455.017
38.250 3,136.343
232,591.360 $119,965.12 $8,896,619.52
Category Amount: $119,965.12 $8,896,619.52
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Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14711-13-000-0 Estimate Number: 0035

Date: 12/07/2016
Page 12 of 13

Pay Period: 11/01/2016
to 11/30/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 DRAINAGE
0866 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 580.000 697.000
42.250 .000
697.000 $.00 $29,448.25
Category Amount: $0.00 $29,448.25
Category Number: 0010 ROADWAY
0906 670-7000 STEEL CASING - LF 790.000 790.500
68.750 .000
790.500 $.00 $54,346.88
16 IN
0981 208-0200 ROCK EMBANKMENT CcYy 5,000.000 5,463.945
39.250 .000
5,463.945 $.00 $214,459.84
0986 432-0214 MILL ASPH CONC PVMT, 3 1/2 IN DEPTH SY 16,807.000 19,160.975
3.900 .000
19,160.975 $.00 $74,727.80
1006 639-4003 STRAIN POLE, TP 1lI EA 6.000 4.000
7410.000 2.000
6.000 $14,820.00 $44,460.00
1031 550-3436 SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 SLEA 2.000 4.000
1160.000 .000
4.000 $.00 $4,640.00
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -434,802.720
1.000 -9,288.340
-444,091.060 $-9,288.34 ($444,091.06)
(IN# 1)
9080 318-3000 AGGR SURF CRS TN .000 1,240.110
18.500 .000
1,240.110 $.00 $22,942.04
Category Amount: $5,531.66 $-28,514.50

Project Total Amount: $706,906.08

$38,523,891.43
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ContractID: B14711-13-000-0 Estimate Number: 0035 Pay Period: 11/01/2016
to 11/30/2016




